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our VISION
Seattle is a thriving, equitable community powered by dependable transportation.

our MISSION

To deliver a transportation system that provides safe and affordable access to places and
opportunities.

our VALUES & GOALS
equity safety mobility sustainability livability excellence

\ Seattle
Y Department of
Transportation
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EXECUTIVE SUMMARY

The following is a progress report on work to deliver citywide transportation projectsaautes
funded in part or in full by the votesipproved Levy to Move Seattle irBQ020

Inthe midst of the COVHD9 pandemicSDOhas continued to delivesn Levy commitments every
way possible, while facing competing priorities born of the pandethie West Seattle HigRise Bridge
closure ,andlimited staff resources ahe City enabledhigh-risk staffto take extra precautions and not
report to job sites The successe&sn be seen across town, with thander Street Overpa#isat opened
to traffic in early Octobewisible progress orhe Northgate Pedestrian/Bike Bridgeperationaland
safetyupgradeson Rainier Ave Shew pavemenbn NW Market Stgcompletion ofCowen Park Bridge
seismic retrofitsconstruction progress on the Delridge RapidRide H, laindthe rapid installation of
Phase Dbf the 4th Ave Proteted Bike Lan€PBL)In addition to thevisible Levy success during Q3, we
alsopassedrederal readiness requirements for thiadison Bis Rapid TransitRapidRide G Line projgct
an important last step before receiving a Federal Small Starts grant thabwét about 45% of total
projectfundingand allowSDOT to begiconstructionon this important projectn the heart of the city.

Left: SDOT's signs and markings crémadizing the 4th Av®BL Ridnt: person riding bike on completed 4th Ave PBL

We are poud of theseachievements buas mentioned in ouf2 update werecognize our deliverable

and spending progresto-date in 2020 is not catching up to the plan released prior to the onset o
COVIEL9. This is in part because many of our crew teams continue to balance smaller workforces while
protectinghightrisk individuals, including oldgns& Markings crew thahas beenworking at46%
capacity.Thedgns& Markingscrewalso supportsleliveryacross the Departmerandfocused on

completing projects like the 4th Ave PBL am@intainingStay Healthy Street®lease continue reading

for moreinformationon Levyfinances, deliveryandcrew impacts due to CO\AID.

BUDGET AND EXPENDITURE SUMMARY

MOVE SEATTL ALL FUNDi
ADOPTED BUDGET $140.8M $311.4M
REVISED BUDGET $162.0M $414.2M
2020SPEND PLAN $140.8M $303.2M
2020 (B SPENDING ACTUALS $33.6M $66.1M
2020TOTALREND, ACTUALS $73.1M $161.7M
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https://sdotblog.seattle.gov/2020/10/06/the-lander-st-bridge-project-two-decades-in-the-making-has-finally-come-to-life/
https://sdotblog.seattle.gov/2020/07/21/northgate-ped-bike-bridge/
https://sdotblog.seattle.gov/2020/09/03/were-making-more-bold-steps-on-rainier-ave-s-to-improve-safety-and-walkability-while-keeping-buses-moving/
https://sdotblog.seattle.gov/2020/08/12/seattle-department-of-transportation-passes-critical-federal-milestone-to-move-forward-with-madison-bus-rapid-transit-rapidride-g-line-project/
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2020_Q2_LevyReport_0708_2020_FINAL.pdf

Q3 LEVY FINANCE

2020continues tobe a substantial year fdrevy spending, even amidst COVI®shown in Figure 1,

2020 spending actuatgeflect the largescale and cornerstone Levy projects coming to life this year. This
includes major capital work on the Lander Overpaksthgate BridgeFairview Bridge, Delrigh

RapidRide H Line, and a number of major arterial paving prajedt&est Seattle and North Seattle
Collectively, this work represits nearly 44% othe 2020 yar to date spendingf $161.7M (all funds)

Figure 1: @ spending yearly comparisoq all funds
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While 2020 spending compares well against prior years, spending represerit8%ust the spend plan,
year to date through Q3as seen in Figure Zhis is a direct reflection of our June decision to take
thoughtful but immediate action to pause projedtr the remainder of 2020 a decisiorin response to
revenue impactshat reduced our overall funding availability $23Min 2020t andlimited crew

capacity related to the Comtuity of Operations Plan (COCG#d other COVH29 response actions
mentioned on the previous pag€or these reasons and as reflected in the Q3 Performance Summary on
pagesB8-11, many deliverables and thelfextent of our $303M 2020 spend plarill not be metthis

year. We producethe 2020 Levy Delivery Plamearly 202@hrough a robst internal risk assessment
processandbefore the onset of COVALR. True to our commitment to the Levy Oversight Committee
andpublic we have notdjusted thespend plan anavill continue to report against itn 2019 SDOT
demonstrated real progress towards Levy delivand gd the entirety of the Levy portfolio back on
track; unfortunately2020 has presented historiiscal and persamel challenges that have forced the
department to prioritize our work. We are committed to key values as a framework to help guide our
work moving forwargdsee pagéd for moredetail.

rdye o vl 19
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https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2020LevyDeliveryPlan_0106_2020_Final.pdf
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2019Annual_Report_0106_2020_FINAL.pdf

Figure 2: Spend plan ($303M) vs Actual Spendjrd funds
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CREW CAPACITY & DELIVERY CHALLENGES

SDOT crews have been adamental resourcehis year Crews havelayed an invaluable rolén the
COVIBEL9 responseincluding establishing over 20 miles of Stay Healthy Stresgating new curbside
pickup locations across towimstalling COVHR9 testing site traffic controlrad signageand more.
Additionally, SDOT crews haveen on the front linegn resporseto and mitigaton ofthe impacts of
the West Seattle Bridge clos) including bridge inspections, traffigitigation, pavement restoration,
detour signage, and morémidst these important and unanticipated duties, crews have continued
working towardgheir maintenance and operations Levy deliverables, as walbatnuedtheir typical
work buildingLevy projects for programs likeransit Spot Improvements, Vision ZeBicycle Safety,
and New Sidewalks, to name a few.

5SALIAGS 2dz2NJ ONBgaQ KIFENR ¢2N] (2 olflyOoS GKS Yl ye
not meet the entirety of the 2020 planned accomplishmems described on page 3, some of these
impacts ae due to significantly reduced workforces related to high risk individuals who have not
returned to work or limited crew capacities due to CO¥Bxrespnseand mitigation of the West
Seattle Bridge closur&o put it in context, SDOT has crew memlibes deliver onbehalf ofthe levy
acrossour Signals, SigisMarkings,Urban ForestryAsphalt& Concrete and Roadway Structures
crews Since Marcland due to higkrisk individuals who are unable to return to work, our Signs &
Markings crew has been worljrat 46% capacityJrban Forestry at 60%apacity through theummer,
our Asphalt crew has been working at 50% capacity, our Concrete crew has/beemng at 86%
capacity, and our Signals crew has been workir8p&G capacityRoadway Structures crews lehargely
maintained their capacity since March, with only isolated impdet®n amidst these staffing and
capacity limitations, our crews have dieasked tachieve all the work of a traditional year, as well as
serveas the first line delivery teaim the/ A (i & Q #9 dndh WelstSeattle Bridge response actions.
Additionally, and as an essential workforce, SDOT cbegan attendingegular COVIR9 safety
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protocol trainingsn the spring which is another critical part of{person work in 2020 but redes crew
capacity for construction and field work.

An additionalfactor that has impacted SDOT crews are the realities of revenue shortfallbendgent
need tobe fiscallyresponsiblewith 2020 work. This means that some cresesild nothire seasonal
laborersor temporarily employ @wsfrom other City departmento supportbusysummeroperations
as is typicain most other yearsMany crews, including Urban Forestry, were also tasked with
completing work without relying on overtime hours.

L iGG

o\ P .
Left: SDOT crews standing socially distanced at a GO8/Hafety training. Rightighsand markings creweeplacing a speed limit sign.

Thesechallenges have a Lewide impact, with approximately onehird of levy programs feeling the
effects of pressures on our crews. The following programs have been and continue to be supported by
{ 5h ¢ Q &to &Nd&ehe deliverables noted talate, howeve, but mayfall short of the 2020
accomplishmentglanned at the beginning of the year

#1 Vision Zerospeed sign replacement deliverable, supported by Signs & Markings crew

#2 Safe Routes to Schoeupported by Sitgs & Markings and Concrete & Asphattws

#3 Markingsoperations and maintenance deliverable, Signs & Markings crew

#4 Transportation Operation®perations and maintenance deliverabl&ignals crew, also

supported by Signs & Markings and Concrete &hakgrews.

#5 Bicycle Safetysuppoted by Signs & Markings, Concrete & Asphalt, and Signals crews

#7 Curb Ramps & Crossingapported by Concrete & Asphalt crews

1 #10 Paving Spot Improvementgperations and maintenance deliverabl&ncrete & Asphalt
crew, also supported by Signs & Marlksngew

1 #16 Urban Forestryoperations and maintenance deliverable, Urban Forestry crew

1 #25 New Sidewalksupported by Concrete & Asphalt and Signals crews

1 #27 Bike Parking & Bike Spot Improvemestgpported bySigns & Markings and Concrete &
Asphalt crews

1 #30 Freight Spot Improvemergupported by Signs & Markings and Asphalt & Concrete crews

=A =4 =4 =4

=

=
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LOOKING AHEAD

Inresponseo new fiscal realities and timelineae are workinghe 2020 COVHL9 Impact Assessment

of the Lewyto determinehow remainingundingwill be prioritized for_evydeliverablesMove Seattle

Levy revenues are based on property,takich is not expected to experiennetable decling however,

in addition to Levy funds, SDOT leverages a variggditional funds to deliver the Levy portio,

includingthings like Vehicle License Fees (VLF), Real Estate Excise Tax (REET), and grant funds, which are
the revenue sources that have already been and are expected to continue to be impacted bylOOVID

As we understand more about otuture revenue forecass, we are committed to exploring potential

new funding sources, including advocatingtiew potential fundingauthority that will enable us to

minimize impacts to the overall Levy prografor moreinformation, view details on the 202droposed

budget

Through this workwe are guided by a commitment to:

1 Minimize direct impacts to vulnerable and underserved communities includmganmful
internal and external effects that our revenue challenges could create

1 Engage in an equitgentered recovery process. This includesommitment to reexamine our
work and how we engage communities in accomplishing our work

1 Maximize Federal and &k funding opportunities. We need to retain our readiness to secure
grants and our eligibility for other programs

1 Maintain funding and flekility within larger transportation and mobility focused programs. We
have chosen to postpone discrete capital peip while retaining funding in programs that
deliver on our commitments and priorities

1 Preserve staffing levels, to the largest extent polssiThis will maintain our ability to respond
to COVIEL9 recovery, economic recovery, our ongoing West SeatttigBmitigation, other
emerging issues
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2020 Q3 PERFORMANCE SUMMARY

Levy program IDs are noted to correspond to each of the 30 Levy pregiidra Levy deliverable field
indicates one or more deliverables that correspond to each Levy progfemw.an index ofevy
programs hereDeliverablesare only counted when fully complete.

2020 2020
ID LEVY DELIVERABLE PLANNED Q1 Q2 Q3 Q4 TOTAL
Safe Routes
1 | Vision Zero Corridors 4 1 1 1 3
1 | Miles of speed limit signs 300 50 39 o4 113
replaced*
2 | Safe Routes to School 9-12 3 > 1 6
projects
3 | Crosswalks Repainted 1,500 0 0 13 13
3 Arterlgl Lanemiles 560 0 0 323 323
Repainted
4 | New traffic signals 34 1 0 0 1
4 Traﬁlc signal 10 5 > 3 7
improvements
4 | Traffic spot improvements| 10 4 1 2 7
4 | Corridors optimized 5 1 1 1 3
4 | Regulatory street signs 3.000 750 750 571 2,050
replaced
5 | Protected bike lane (miles) 3.54.0 0 0.9 0.61 1.51
5 Ne_lghborh)od Greenway 6.7 0 0 0.79 0.79
(miles)
5 | Bike lane (miles) 0.150.25 | 0 0 0.05 0.05
6 | Sidewalks repaired, block
equivalents 5-15 0.71 0.23 11.38 12.32
6 | Square footage of sidewal|
repai n/a 1,420 468 22,760 24,640
pair
6 | Sidewalk spot imp. 1,000
(shim/bevel/arb repair) 5,000 2,094 0 496 2,590
7 | Customer Service
Requested curb ramp 150200 |0 43 O** 43
upgrades
8 | Neighborhood Street FurgdDiscrete projects, refer to pad€-11
Maintenance & Repair
9 | Lanemiles repaved 16 0 16 > 18
(contractor)

*Speed limit sign replacement is through 2620citywide 25 MPH speed limit reduction initiative. Learn more on\flegon Zero webpage
** 50 additional curb ramps were built during Q3 that are awaitinglfinspection.
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https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/MSLevy_ProgramList.pdf
https://www.seattle.gov/visionzero

2020 Q3 PERFORMANCE SUMMARY CONT'D

ID

LEVY DELIVERABLE

2020

PLANNED

10 | Lanemiles repaved (crew) | 4-5.5 0 15 1.2 2.7
10 | Paving spot improvements| 3550 2 8 15 25
11 | Bridge spot repairs 350 48 80 55 183
completed
12 | Bridge Seismic Improvememg®iscrete projects, refer to pade-11
13 | Fairview Bridge Discrete projects, refer to pad®-11
14 | Bridge Replacement, Planning & Desgidpiscrete projects, refer to pad®-11
15 Sta_lrway rehabilitation 5 0 0 5 5
projects
16 | Trees planted 300 160 0 0 160
16 | Trees pruned (trimmed) 4,000 911 67 463 1,441
16 | Trees removed n/a 29 29 70 128
16 | Landscape maintained 1,000 325 117 385 827
16| Tree or yegetatlon 300 98 o4 39 161
obstruction removed
17 | SPU Sath Parkg Discrete projects, refer to pad€-11
Congestion Relief
18 | Multimodal Improvements Discrete projects, refer to pad®-11
19 | Signal major maintenance | 5-15 1 0 3 4
19 | Signal diagnostic 291 101
ev%luation% 37 [ 217
19 | Signal preventaty maint. | 775 213 168 221 602
20 | Miles of arterial added to | 20 11.6
ITSsystem 9.86 0 21.46
21 | Transit spot improvements| 20 5 17 8 30
22 | Light Rail Connections, GrahantBliscrete projects, refer to padé-11
23 | Northgate Bridge; Discrete projed, refer to pagd0-11
24 | Light Rail Connections, Accessible Mt BaKgiscrete projects, refer to pad®-11
25 | Blocks of new sidewalk bui| 43-58 4 8 7 19
25 | Crossing improvements 16 2 1 2 5
26 | SPU BroadviewDiscrete projects, refer to pagelO
27 | Bike parking spaces added 0-50 18 2 0 20
27 iUmrt;fan trail & bikeway spot 10 5 5 1 4
28 | Partnership Improvements, Lander OverpaBsscrete projects, refer to pad€-11
29 | Heavy Haul, East Marginal WayDiscrete projects, refer to pag®-11
30 | Freight spot improvements| 5 E 0 E 1
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2020 Q3 PERFORMANCE, DISCRETE PROJECTS

ID LEVYDELIVERABHROJECT 2020 PLANNED

Neighborhood Street Fund5

Complete design

2020 B STATUS

8 projects in 2012021 program | phase Design continued
Project waiting for FEM@rant
12 8th Ave NW/NW 133rd St Start construction | confirmation
Complete Construction continuegdworking
12 W Howe St Bridge construction towards completion in Q4
Complete
12 Cowen Park Bridge construction Constructioncompleted
12 Delridge Way Ped Bridge Advance contraghg | Continueddesign
On hold for 6 monthslue to
future potental for at grade
crossing that would replace the
12 N 41st St Pedestrian Bridge Advance contracting bridge
12 SW Andover Pedestrian Bridge| Advance contracting Planto advertise in late 2020
The desired scope on tke 10
Fremont BrBallard Br15th Ave projects exceeds program funding
NE/NE 105th St Br, 4th Ave S availability.Identified retrofits be
Main to Airport Way, McG_raW S Advance contracting scaled prior to final desigio meet
Br, Admiral Way NrBAdmiral 9 budget We expect to share a
Way S Br, 15th Ave NW/Leary comprehensive updatdn memo
Way Br, 1st Ave S Viaduct/Argg format, with the Levy Oversight
12 Br, 4th Ave S Viaduct/Argo Br Committeein October/November
Continue
13 Fairview Bridge Replacement | construction Construction continued
14 Magnolia Bridge n/a Project closed out in 2019
Finalize planning Planning study documents astill
14 Ballard Bridge study report in final review
14 2nd Ave ExtensioBridge Not identified Not initiated yet
14 Admiral Way Bridge Not identified Began planning study
33rd Ave W Railroad Bike/Ped Began evaluating design options
14 Bridge Not identified and began public outreach
14 Thornton Creek Bridge 105th S
14 Thornton Creek Bridge 110th S . .
14 Thornton Creek Bridge 45th St ;3?yplete planning (F:)(IJ?:SIIthe ;:tudy documentaere
Thanton Cred Bridge 39th Ave
14 NE
14 Cowen Park Bridge n/a Project closed out in 2019.
14 Jackson S#th-5th) Not identified Not yetinitiated
14 University Bridge N Approach | Not identified Not yetinitiated
39th St/E Pine St Bike/Ped 2019 nearterm rehabilitation
14 Bridge n/a completed
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2020 Q3 PERFORMANCE SUMMARY CONT'D

ID

LEVYDELIVERABLE PROJE
Drainage Partnership, Soutt

2020 PLANNED

2020 B STATUS

17 Park Complete design 90% design completed
Madison BRT/RapidRide G| Complete desigand Received final readiness report
18 Line begin construction from FTA; adjusted project timeli
Complete design and
18 Delridge RapidRide H Line | begin construction Construction continued
Design aneénvironmental work
continued; proposal to
remove/phase northern portion,
Continue design, NE @th-Lake City Way due to K(
including initiate 60% Metro budget constraints from
18 RapidRide Roosevelt design COVID revenue impacts
Route 7 TransiPlus Continued design,
18 Multimodal including 100% design | 90% designlans circuhted
Complete planning and
Route 44 TransiPlus begin design and baselin
18 Multimodal project 30% design completed
Route 40 TransiPlus Complete planning phas{ Completed planning and selecte
18 Multimodal and seek grant funding | preferredalternative design
Route 48 TransiPlus Complete preplanning Completed technical review of
18 Multimodal andseekgrant funding pre-planning concept designs
Project onpause due to COVID
18 Fauntleroy Way Blvd Projec| Not identified revenue impacts
Substantially completed during
BurkeGilman Trail Missing Q2 (no trail improvements due tq
18 Link Complete Phase 1 legal challenges)
45th Corridor, 4th Ave NE | Begin implementing Evaluation report developed and
18 Brooklyn improvements in review
Initiate project and apply
18 PlanAurora for grant funds WSDOT grant submitted
18 23rd Corridor Phase Il N/a Project completed in 2019
Project deferred to align with
Light rail connections, Sound Transit scheduénd due
22 Graham St No action to COVID revenue impacts
23 Northgate Bridge Start construction Construction continued
Complete transit center
24 Accessible Mt Baker relocation study Planning continued
26 SPU Broadview Camplete project design | Continued design
28 Lander Overpass Complete construction | Construction continued
Advertise Phase 1 or
secure funding for part o
Phase 2 and start NEPA
29 East Marginal Way for combined project Continued design
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CONTRACTS & GRANTS UPDATE

2020 Q3 CONSTRUCTION CONTRACT MILESTONES

The below table details projecEor more information on contracting progress from past quarters,
please review previousuarterlyannuallevy reports

CONTRACT

PLANNED ACTUAL AWARD NOTICE TC
CONTRACT TITLE AD DATE  AD DATE DATE PROCEED
AAC 15th Ave NE 4/1/2020 | 4/1/2020 6/5/2020 9/28/2020
AAC 15th Ave S/Spokane/Columbian 7/31/2020 | 9/23/2020 n/a n/a
AACNW Market St (2020 AAC) 3/18/20 | 3/18/20 n/a-paused ;{a au'se g
ADAPrograme 2019 transition plan curb | ¢, 75050 | 6/17/2020 | 8/17/2020 | 9/21/2020
ramps, package 1
New Sidewalkg School Safetg 2020
Rainier Beach SRTS 3/17/20 3/18/20 5/7/2020 7/6/2020
Vidon Zerog 12th Ave S 3/17/20 3/17/20 5/20/2020 | n/a
Vision Zera, Sand Point Way Safety Proje| 9/4/19 n/a* n/a n/a

*Placed on hold

GRANTS UPDATE

No additional grants were awded during Q3however $19M in grants are currently undexiew.

Additionally, the Madison Bus Rapid Transit/RapidRide G Line Project received approval from City
YR Fdzy RAydoullJ | y=

| 2 dzy OA f

F2N) 0KS dzLJRI G SR

/ Lt

funding agreement for the projecEDOT receivegadness approval from the Federal Transit

Administration (FTAfpr this project, preparing the project to qualify and receive a Small Starts grant

cover roughly 45% of the project costs.
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Q3

Move Seattle Funds All Funds
2020 2020 2020 2020 2020
Adopted | Revised | Spend Q3 Total Adopted | Revised | Spend 2020 @ | Total
ID | Budget | Budget | Plan Spend | Spending Budget | Budget | Plan Spend | Spending
Safe Routes

1 $3.6M $4.1M $3.6M | $0.9M $2.4M $4.1M $6.2M $6.6M | $1.1M $3.3M

2 $0.8M $1.1M $0.8M | $0.0M $0.0M $4.0M $5.0M $4.8M $0.8M $2.4M

3 $0.5M $1.3M $0.5M | $0.6M $0.7M $1.5M $1.6M $1.8M $0.4M $1.2M

4 $4.0M $6.7M $4.0M | $2.1M $5.4M $9.1M $9.7M | $10.9M $2.9M $8.2M

5| $16.2M| $13.2M| $16.2M| $1.9M $4.7M| $27.9M| $345M| $23.0M $3.2M $8.4M

6 $1.7M $0.8M $1.7M | $0.1M $0.5M $3.8M $2.9M $3.3M $0.5M $1.8M

7 $3.4M $3.4M $3.4M | $1.0M $1.4M| $14.1M| $18.4M| $15.8M $2.3M $4.8M

8 $0.8M $2.4M $0.8M | $0.5M $1.6M $0.8M $2.6M $1.6M $0.5M $1.6M

Maintenance & Repair

9| $38.1M| $32.0M| $38.1M| $10.7M| $20.0M| $40.1M| $41.6M| $46.0M| $11.0M| $22.1M
10 $2.9M $2.1M $2.9M | $0.5M $1.5M $6.7M $5.9M $5.9M $1.3M $2.7M
11 $2.8M $5.3M $2.8M | $1.2M $2.2M $5.5M $5.3M $2.8M| $1.0M $3.0M
12| $142M| $21.6M| $14.2M| $1.7M $4.3M| $15.0M| $25.6M| $17.8M $1.7M $6.2M
13 $6.8M | $12.1M $6.8M | $1.0M $2.6M| $13.5M| $29.4M| $21.4M $5.4M $13.4M
14 $3.7M $6.7M $3.7M | $0.2M $0.6M $3.7M $8.5M $3.8M $0.3M $0.6M
15 $0.5M $0.4M $0.5M | $0.2M $0.4M $1.4M $1.0M $1.0M| $0.4M $0.9M
16 $2.3M $3.7M $2.3M | $0.8M $1.5M $5.9M $5.9M $5.9M $1.9M $4.3M
17 $7.3M $2.3M $7.3M | $0.1M $0.6M $7.3M $2.3M $1.6M| $0.1M $0.6M

Congestion Relief

18| $12.AM| $12.7M| $12.1M| $4.7M| $10.1M| $66.3M| $76.5M| $31.8M| $14.7M| $22.1M
19 $1.5M $4.8M $1.5M | $0.7M $2.0M $7.2M $8.2M $7.2M $1.5M $5.2M
20 $2.5M $2.0M $2.5M | $0.9M $1.6M $3.3M | $10.5M $6.2M $0.9M $2.8M
21 $2.0M $2.2M $2.0M | $0.9M $2.9M $5.7M| $13.1M| $10.3M $2.2M $5.6M
22 $0.0M $0.0M $0.0M | $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M
23 $2.9M $8.0M $2.9M | $0.0M $0.3M $8.8M | $25.0M| $21.6M $4.2M $14.1M
24 $0.0M $1.0M $0.0M | $0.0M $0.0M $0.0M $1.0M $0.5M $0.0M $0.0M
25 $7.7M $7.5M $7.7M | $2.2M $3.9M| $15.9M| $25.1M| $24.2M $3.3M $11.3M
26 $0.0M $1.4M $0.0M | $0.2M $0.3M $0.0M $1.4M $0.8M $0.2M $0.3M
27 $1.2M $0.7M $1.2M | $0.1M $0.3M $1.2M $0.8M $1.0M $0.1M $0.3M
28 $0.0M $1.3M $0.0M | $0.1M $0.2M| $29.4M| $31.6M| $17.6M $3.2M $11.0M
29 $0.0M $0.6M $0.0M | $0.0M $0.2M $4.0M $9.9M $4.0M $0.7M $2.5M
30 $1.5M $0.9M $1.5M | $0.2M $0.6M $5.3M $4.9M $3.9M $0.4M $1.0M
Ttl | $140.8M | $162.0M | $140.8M | $33.6M | $73.1M| $311.4M | $414.2M | $303.2M | $66.1M | $161.7M

Note: totals may not sum properly due to rounding.

Final numbers may be adjusted in future years due to accounting system updates
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